
OR PFH 22(16)  MCKENZIE HIGHWAY BRIDGE REPLACEMENT 
DTFH70-08-C-00012 
 
Report Date: August 15, 2008 
 
Status Report for the week ending August 16, 2008 
 
The guard rail subcontractor worked on the project this week installing components of 
the guard rail and the guard rail steel posts.  Pavement markings, 4 inch yellow 
waterborne paint, were completed for both bridges on Tuesday afternoon.  Photograph #1 
and #2 show the two bridge sites at mile post 66.69 and 68.37, respectively.  Hwy 242 is 
officially open to the traveling public as of Saturday (08/16/2008) at 07:00 a.m.    
 
Construction Activities for the week ending August 22, 2008 
 
The project is almost complete and the road is open to public traffic.  However, there will 
be construction zones between Monday and Wednesday of this week.  Temporary traffic 
control with flaggers will be employed where the contractor will be continuing the guard 
rail installation.  This work will be at both bridge sites (mile post 66.69 and 68.37) and is 
estimated to be completed by Wednesday (08/20/2008). Expect delays (30 minutes 
maximum) through the project. 
. 
 
Driving Conditions 
 
Be aware of the intermittent construction caused delays at mile post 66.69 and mile  
post 68.37 between August 18th and  August 20th 2008.  
 
 
 
CONTACT INFORMATION 
Project Engineer:  Paul Akehurst 
Mailing Address: PO Box 1070 
       Bend, OR 97701 
Office:      (541) 306-3488 
E-mail:     Paul.Akehurst@fhwa.dot.gov 


